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Project consists of design of approximately 2.3 miles of multi-use trail along the east side of 
SR 400 between Loridans Dr. and south of Johnson Ferry Rd. (approx. 0.5 miles in Atlanta; 
1.8 miles in Sandy Springs); Construction will be separated by jurisdiction. Concept through 
construction documents will be federally funded with 20% match which will be shared 
between the jurisdictions via an IGA under development.

Budget: $5.5 mil. (Tier 2 funds)
• Concept and PIOH: Heath & Lineback - TO 1 $416,000
• Design: Current PE $800,000 Fed. ($160k match) 
• Total PE through Constr. Docs. - $1.838M 

*  COSS Local Match - $286,058 (77.8%); ATL Local Match - $81,519 (22.2%)
• Environmental - $50K (COSS $10K)
• ROW – $356K (COSS $71K)
• Utilities - $230K (COSS $46K)
• Construction - $18.6M. (COSS $3.7M)
• Total Value in COSS $20.7 M - COSS Total Cost - $4.13M

Status:
• In Design, GDOT Concept Report Approved 1/29/19
• IGA between COA and COSS ready for MCC approval
• PIOH Summer 2019
• ROW Late 2020
• Construction Fall 2021
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Start
Tue 8/1/17

Finish
Mon 1/23/23

2018 2019 2020 2021 2022 2023
T-0060 OVERALL PROJECT
Tue 8/1/17 - Mon 1/23/23

CONCEPT
Tue 8/1/17 - Thu 1/31/19

SURVEY
Fri 
1/4/19 -
Thu 
3/28/19

ENVIRONMENTAL DOC
Tue 11/21/17 - Mon 1/13/20

PRELIMINARY PLANS/PFPR
Fri 3/29/19 - Thu 12/5/19

ROW 
PLANS/AUTHORIZ
ATION
Tue 1/14/20 -
Mon 6/15/20

ROW ACQUISITION
Tue 6/16/20 - Mon 3/22/21

FINAL PLANS/FFPR
Tue 1/14/20 - Mon 12/14/20

CONSTR. AUTH
Tue 12/15/20 -
Mon 5/17/21

BID 
ADVERTISE/LE
T/AWARD
Tue 5/18/21 -
Thu 9/16/21

CONSTRUCTION
Tue 9/7/21 - Mon 1/23/23

Baseline 8/1/17 Design and Pre-Construction
Tue 8/1/17 - Mon 12/14/20 Baseline 9-7-21 Construction

Tue 9/7/21 - Mon 1/23/23

NTP
Tue 8/1/17

Today



SR 400 Multi-Use Trail Background

• Project Fills A Gap Between 
Path 400 in the City of 
Atlanta and the Transform 
285/400 Multi-Use Path

• COSS entered into an 
agreement with GDOT for 
$800K in PE funding -
January 2017

• Limits set based on FHWA 
Logical Termini 
Requirements



SR 400 Trail Loridans to City Limit



Potential Trail + Street Crossings



Potential Trail along SR 400



SR 400 Trail - City Limit to North of Windsor Parkway



Potential Trail Between Soundwall and Residential Properties



SR 400 Trail - North of Windsor Parkway to Ridgeview MS



Potential Trail Between SR 400 and Soundwall



Potential Trail near access road at Ridgeview MS



SR 400 Trail - Ridgeview MS to North of Glenridge Connector



Potential Trail along SR 400, South of Glenridge Connector



SR 400 Trail Typical Sections



Current SR 400 Trail ARC Programming

FN-304
Loridans to Johnson Ferry

PE $800 Loridans to JF 
(80%Fed/20% Local)

CST $3.12M (Local) CL to JF

AT-307B
Loridans to CL

CST $100 
(Local)

AT-307A

Wieuca to Loridans
PE  $790K Total to FN-

304 (80%Fed/20% 
Local)

PE $300K 
(80%Fed/20% Local)

ROW $100K 
(80%Fed/20% Local)

UTIL $300K 
(80%Fed/20% Local)

CST $10.5M 
(80%Fed/20% Local)



SR 400 Trail Programming After May 
Modification Request of $248K for PE

FN-304

Loridans to Johnson Ferry
PE $800 Total Loridans to JF

PE $790K Total from AT-307A

PE $248K Total Modification 
Request

PE Total $1.838M 
(80%Fed/20% Local)

CST $3.12M (Local) CL to JF

AT-307B
Loridans to CL

CST $100 Local

AT-307A
Wieuca to 
Loridans

PE $300K Total
ROW $100K Total
UTIL $300K Total
CST $10.5M Total



SR 400 Trail ARC Programming After Summer 
Amendment $17.6M CST Funding Request

FN-304
PE  $1.838M (80%Fed/20% Local 

$368K) Loridans to JF

ENV $50K(80%Fed/20% Local 
$10K) CL to JF

ROW  $356KM (80%Fed/20% Local 
$71K) CL to JF - FY21

UTIL $230K (80%Fed/20% Local 
$46K) CL to JF

CST $18.588M (80%Fed/20% Local 
$3.717M) CL to JF – FY 22

AT-307B
Loridans to CL

UTIL $58K 
(80%Fed/20

% Local)
CST $4.030M 
(80%Fed/20

% Local)

AT-307A

Wieuca to Loridans
PE $300K 

(80%Fed/20% Local)

ROW $100K 
(80%Fed/20% Local)

UTIL $300K 
(80%Fed/20% Local)

CST $10.5M 
(80%Fed/20% Local)



SR 400 Trail COSS Funding Recap

• PE Loridans to Johnson Ferry with COA reimbursement
• ENV, ROW, UTIL, CST Separated by City
• PE  $1.838M Local $368K, less $82K from COA = $286K
• ENV $50K Local $10K
• ROW $356K Local $71K - FY21
• UTIL $230K Local $46K 
• CST $18.588M Local $3.717M – FY 22
• COSS Project Total after reimbursements - $4.130 M




